
                                         

Monthly Return in respect of on-going contracts with award value more than Rs. 2 Lacs For the month of June, 2019, (for CVO) 
 

Sr. 
No 

Tender 
/supply 
Order No. 

Name 
of 
execut
ing / 
procur
ement 
office 

Name of work Name of 
contractor/ 
Supplier 

Date of 
award 

Awarded 
amount 
Rs. 

Whethe
r Ltd./ 
open 
press/ 
Single 
tender 

Date of 
Start of 
Work/ 
supply as 
per 
contract 

Date of 
completio
n of 
work/ 
supply as 
per 
contract 

Date of 
actual 
complet
ion of 
work/ 
supply 

Progr
ess 
in % 

Final 
value 
of 
work 
done/ 
supply  
Rs. 

Awardi
ng 
authorit
y 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1.  677/Pong-
314 dated 
08.8.17 

CE/S
O 
(PW) 

Design, 
manufacture and 
Supply of hydro 
static Lubrication 
system for one unit 
of Pong Power 
House, Talwara 
(314). 

M/s BHEL, 
Chandigarh 

8.8.17 61,23,708/- Proprie
-tary 

After 
approval 
of 
drawings 
by the 
field 
office 

6 weeks 
from the 
date of 
receipt of 
Purchase 
Order. 
10 
months 
from 
Drawings 
approval. 

Details available with 
field office 

CE/SO, 
BBMB, 
(PW) 

Mechanical drawings 
approved and sent to 
firm on 26.03.2018. 
Letter to SE/PPH sent 
on 28.09.2018 regarding 
clarification on electrical 
drawings, reply received 
on 1.9.2018. Letter to 
BHEL on 3.10.2018 for 
incorporating field 
comments. Revised 
electrical drawings 
received on 25.10.2018. 
After approval sent to 
M/s BHEL on dated 
14.11.18.  GA drawing 
received from BHEL on 
7.1.19, sent approved 
to M/S.BHEL on 5.2.19 
after obtaining 
comments of Field 
Office.Some material 
has been received at 
site. 

2.  PO No. 
694/ 
Pong-319 
dated 
07.9.2018 

CE/S
O 
(PW) 

Supply, Erection, 
testing & 
commissioning of 
Stator for Unit No. 2 
of Pong Power 
House, Talwara. 

M/s BHEL, 
Chandigarh 

7.9.2018 11,35,72,700
/- 

Propriet
ary 

4.9.18 9.7.19 -do- CE/SO 10% advance for supply 
part extended to firm on 
4.9.2018.10% advanced 
for service part extended 
on 26.10.18 .QAP 
approved on 29/11/18 
after obtaining field 
comments on 27.11.18. 
Cooling Water Drawing 

received from BHEL on 
27.12.18, approved on 
7.2.19 . Inspection call 
received on 
7.1.19.Inspection 
officers deputed on 
dated 9.1.19 after 
receiving nomination 
from CE/ Gen. Detailed 
inspection report 
received. Machine 
taken on PTW  for 
execution. on 
14.2.2019 work in 

progress 



3.  PO No. 
702/ 
Pong-316 
dated 
31.12.18 

CE/S
O 
(PW) 

Supply, Erection, 
testing & 
commissioning of 
20nos. Battery sets 
for various 
substations and 
Power Houses of 
BBMB (PW) 

M/s. 
Panacea 
Alloys Pvt. 
LTD., Pune 

31.12.18 1,42,76,109 
/- 

Open 7.1.19 18 weeks 
from 
13.3.19 

-do- CE/SO Dispatch authorization 
issued to M/s Panacea 
Alloys Pvt. Ltd, Pune on 
dated 24.05.2019. 
Material received at site.  

4. 7 PO NO 
703/PHD/ 
PONG-
332 
DATED 
 31-12-18 

CE/S
O 
(PW) 

Procurement of   
turbine spares for 
capital maintenance 
of unit no .4 of pong 
power house   

M/S BHEL , 
Chandigarh 

31.12.18 1,26,93,650 
/- 

Propriet-
-ary 

5.2.19 4.2.20 -do- CE/SO 
(PW) 

PO NO. 703/PHD/Pong-
332 dated 31.12.2018 
issued to M/s BHEL 
.Acceptance conveyed 
by BHEL on 
5.2.19.Advance 10% 
extended on 5.2.19. 

 

                                                      
                                                                                                                                                                                                                                                 Sd/- 

  Dy. Director/Pong Cell  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Monthly Return in respect of On-going contracts with award value more than Rs. 2 Lac for the months of June, 2019 in respect of Dehar Cell 

Sr. 

No. 

Tender/ 

Supply 

Order 

No. 

Name 

of 

executi

ng/ 

procure

ment 

office  

Name of Work Name of 

contractor/ 

supplier 

Date of 

award  

Awarded 

Amount  Rs  

Whether 

Ltd.,/ Open 

press/ 

single 

tender  

Date  of 

start of 

work/ 

supply as 

per 

contract  

Date of 

completion 

of work/ 

supply as 

per contract  

Date of 

actual 

complet

ion of 

work/ 

supply 

 

Progr

ess in 

%age  

 

Final 

value 

of 

work 

done/ 

supply 

Rs.  

Awarding 

Authority 

 

Remarks  

 

 

1.  657/PHD

/Dehar-

409 

P&D 

(PPs) 

Dte. 

Procurement of 

Microprocessor 

Based Digital 

Electro Hydraulic 

Governor for Unit 

No. 1 to 6 at Pong 

Power House.  

M/s Andritz 

Hydro Ltd. 

Faridabad 

08.07.16 5,90,76,710 Open tender Within 

24weeks of 

date of 

receipt of 

approved 

drawing 

Within 24 

weeks of 

date of 

receipt of 

approved 

drawing 

Detail available with the 

concerned field office  

CE/SO Last one unit yet to be 

commissioned. 

Reminder sent to 

Andritz hydro on dated 

27.06.2019 to extend 

the validity of PBG 

upto 31.08.2019   

2.  680/PHD/

Dehar/ 

436 dt 

14.07.17 

-do Procurement of 

BHEL spares for 

Turbines, Rotary 

Valves and 

modified shaft seal 

arrangement of 

Dehar Units at 

Dehar Power 

House, Slapper. 

M/s. BHEL, 

Chandigarh   

14.07.17 2,99,32,105 Single Within 12 

months 

from date 

of receipt 

of PO and 

advance 

payment 

whichever 

is later. 

Within 12 

months 

from date 

of receipt 

of PO. 

Detail available with the 

concerned field office 

CE/SO Some pending items 

have been received at 

site. 

3.  682/PHD

/Dehar/ 

434dt 

04.10.17 

-do Procurement of 

four Single phase, 

11/220/√3 kV, 

60MVA Generator 

Transformer for 

Dehar Power 

house, Slapper  

 

M/s. BHEL, 

Chandigarh   

04.10.17 15,15,97,03

3 

Open 

Tender 
Within 40 

weeks 

from 

receipt of  

approved 

drawing 

Within 40 

weeks 

from 

receipt of  

approved 

drawing 

Not yet started CE/SO Dispatch authorization 

for 1st Unit along with 

accessories & spares 

issued on 29.05.2019. 

Inspection call for 

transformer oil awaited. 

Material Received at 

site on dated 25.06.2019 

4.  688/PHD

/Dehar/ 

435dt 

05.06.18 

-do Procurement of 

four Single phase, 

11/400/√3 kV, 

60MVA Generator 

Transformer for 

Dehar Power 

house, Slapper  

 

M/s. BHEL, 

Chandigarh   

05.06.18 19,73,21,7

89 

Open 

Tender 
Within 40 

weeks 

from 

receipt of  

approved 

drawing 

Within 40 

weeks 

from 

receipt of  

approved 

drawing 

Not yet started CE/SO Drawings approved and 

forwarded to the firm 

on 26.02.2019. Stage 

inspection call awaited. 

5.  699/PHD

/Dehar/ 

440dt 

07.12.18 

-do Procurement of 

BHEL spares for 

Turbine main shaft 

gland system and 

BFV for Dehar 

power House 

machines at 

Slapper  

M/s. BHEL, 

Chandigarh   

07.12.18 59.90 Lacs  Proprietary Within 40 

weeks 

from the 

receipt of 

PO  

Within 40 

weeks 

from the 

receipt of 

PO 

Not yet started CE/SO 10% advance payment 

released to firm. 



 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

उप निदेशक/देहर 

                                                                                                                                                                                                                बीबीएमबी, चणड्ीगढ।      

 

6.  700/PHD

/Dehar/ 

416dt 

24.12.18 

-do Replacement of 

existing CO2 – 

bank- ‘B’ of 

Generator Fire 

Extinguishing 

System, Supply, 

erection, testing & 

commissioning of 

2 nos. identical 

new CO2, banks 

one Main &  one 

standby common 

for 6 Nos. 165   

 

M/s New age 

Fire 

Protection P 

Ltd, Mumbai   

24.12.18 91,65,500 Open  Within 26 

weeks of 

approved 

receipt of 

drawing 

Within 26 

weeks of 

approved 

drawing 

Not yet started CE/SO Drawings approved & 

sent to Firm. Inspection 

call awaited.    

7.  701/PHD

/Dehar/ 

439 dt 

24.12.18 

-do Procurement of Oil 
Coolers for 165 MW 

Hydro Generators at 

Dehar power House, 
Slapper. 

M/s Hari Om 

Enterprises, 

Hardwar 

24.12.18 23.10 Lacs Open  Within 16 

weeks of 

date of 

receipt of 

approved 

drawing 

Within 16 

weeks of 

date of 

receipt of 

approved 

drawing 

Not yet started CE/SO Inspection call awaited.  

8.  706/PHD

/Dehar/ 

441 dt 

03.06.19 

-do Procurement of 

Spares for Jyoti make 
12 nos. cooling water 

pumps of Dehar 
machines at Dehar 

Power House, 

Slapper. 

M/s Disha 

Enterprises, 

New Delhi 

03.06.19 52.80 Lacs Open  Within 24 

weeks of 

receipt of 

PO and 

release of 

advance 

payment 

Within 24 

weeks of 

receipt of 

PO and 

release of 

advance 

payment 

Not yet started CE/SO Purchase order no. 706 

placed on  M/s Disha 

Engineers, New 

Delhi on       

03.06.2019 

9.  707/PHD

/Dehar/ 

438 dt 

04.06.19 

-do Replacement of 
existing Unit No.3 

Stator ( Complete 

with Frame, Core, 
Bars), Wound Rotor 

poles, Pole Keys, Air 

Coolers, Bearing oil 
Coolers, Rotors 

Braking & Jacking 

system, Air Guides, 
Temperature 

Recorder and other 

allied items with new 
ones alongwith 

erection, testing and 

commissioning 
thereof at Dehar 

Power House, 

Slapper   

M/s BHEL, 

Chandigarh 

04.06.19 22.82 Lacs  Proprietary Within 44 

weeks 

from 

effective 

date  

Within 44 

weeks 

from 

effective 

date 

Not yet started CE/SO Purchase order no. 707 

placed on  M/s BHEL, 

Chandigarh  on       

04.06.2019 



 
 
 

Monthly Return in respect of on – going contracts with award value more than Rs. 2 Lacs for the month of June/2019 in respect of Bh-I Cell 
Sr. 

no.  

Tender/ 

Supply order 

no. 

Name of 

executing/ 

procureme

nt office 

Name of work Name of 

contractor/ 

Supplier 

Date of 

Award 

Awarded  

Amount 

Whether 

Limited./ 

open 

press/single 

tender  

Date of start 

of 

work/supply 

as per 

contract 

Date of 

completion of 

work/supply as 

per contract 

Date of 

actual 

completi

on of 

work/sup

ply  

Progres

s in 

%age 

Final 

value 

of 

work 

done/s

upply 

Rs 

Awarding 

Authority 

Remarks 

1          2           3     4     5    6       7         8        9       10        11    12        13      14    15 

1. 518/PHD(Bh-1)-
437  

dt. 27.07.2009 

EIC(Gen)/ 
C.E/SO, 

BBMB 

(PW) 

Procurement of 4 no, 
3 phase 150 MVA, 

11/220 kV, Gen. Trf  

for Bhakra Left Bank 

P/H. 

Crompton 
Greaves 

Limited, 

Mumbai 

27.07.2009 24.416 Cr 
(Exclusiv

e Taxes & 

duties and 

price 

variation) 

Limited 19.03.2010 
 

i)1st trf received 
on 21.12.2010  

ii) 2nd  trf 

received on 

13.11.2011 

iii) 3rd trf 

received on 

29.04.2014 

iv) 4th trf yet to 
be received 

Details available with the 
concerned field office 

C.E/SO, 
BBMB(P

W) 

Supplementary memorandum has 
been considered by the purchase 

committee in its meeting held on 

25.06.2019.  Minutes of meeting 
awaited.  

2. 650/PHD(BH-

I)456 dt. 

08.01.2016 

EIC(Gen)/ 

C.E/SO, 

BBMB 

(PW) 

R&M works of hydro 

turbines of unit no. 2 

of  Ganguwal  Power 

 House and unit no. 3 

of Kotla Power 

House. 

M/s 

B.H.E.L,Ch

d 

08.01.2016 14.17 

Crore 

Open 20.02.2016 80 weeks from 

effective date i.e 

unconditional 

acceptance of PO 

and release of 

payment by 

Purchaser. 

Details available with the 

concerned field office 

C.E/SO, 

BBMB(P

W) 

Runner at Ganguwal Power House 

and Kotla Power House has been 

commissioned on 23.11.2017 and 
04.12.2017 respectively.     

3. 692/PHD(BH-

I)463 dt. 
16.07.2018 

EIC(Gen)/ 

C.E/SO, 
BBMB 

(PW) 

Procurement of 
Automatic Fire 

Detection and 

Alarm System for 
different locations at 

Ganguwal & Kotla 

Power House. 

M/s S.P. 

Engineers & 
Contractors 

16.07.2018 11.39 lac Open 12.11.2018 Supply of 

material and  
ETC within 12 

weeks and 16 

weeks 

respectively from 

technical/comme

rcial clear PO.  

Details available with the 

concerned field office 

C.E/SO, 

BBMB(P
W) 

Material has been received at site. 

4. 398/PHD(BH-

I)461 
dt.29.11.2018 

EIC(Gen)

/ 
C.E/SO, 

BBMB 
(PW) 

Procurement of 6 

no., 3 Tonne 
capacity Wire Rope 

Electric Hoist 
(Heavy Duty) 

alongwith 

installation at Dehar 
Power House, 

Slapper 

M/s Pilot 

Engineerin
g Works, 

Ludhiana 

29.11.2018 27 lac Open 08.07.2019 Supply of 

material and 

ETC within 16 
weeks and 20 

weeks 

respectively from 

technical/comme

rcial clear PO. 

Details available with the 

concerned field office 

C.E/SO, 

BBMB 
(PW) 

Firm has been requested 

repeatedly to offer the material for 

inspection.  However, inspection 

call still awaited from the firm.   

                                                                                                                                                                                                                                                                                                                  

      Dy .Director/Bh-1 Cell 
 
 
 

  
 

 

 

 

 

 

 



 ANNEXURE-II 

Monthly Return in respect of On-going contracts with award value more than Rs. 2 Lac for the months of  06/2019 in respect of P&C Cell. 
 

 

 
                            

 

                            उप निदेशक/ पी एंव सी प्रकोष् ठ,         

                                          बी.बी.एम.बी. चण् डीगढ़ । 
 

 

 

 

 

S. 
No 

Tender/ 
Supply 
Order 
No. 

Name of 
executing/ 
procurement 

office  

Name of Work Name of 
contractor/sup
plier 

Date of 
award  

Awarded 
Amount  Rs  

Whether 
Ltd.,/ 
Open 
press/ 
single 
tender  

Date  of 
start of 
work/ 

supply as 
per contract  

Date of 
completion of 

work/ 
supply as per 

contract  

Date of 
actual 

completio
n of work/ 

supply 

Prog-
ress 
in% 
age  

 

Final value of 
work 

done/supply 
Rs.  

 

Awardi
ng 
Authori
ty 

 

Remarks  
 

 

1.  2.  3.  4.  5.  6.  7.  8.  9.  10.  11.  12.  13.  14.  15.  

1.  Repeat 
Order 

SE/BPH 
Circle, 
Nangal  

Procurement of Numerical 
Protection schemes in 
respect of 5 no. machines 
of Bhakra Left Bank Power 
House. 

M/s. ABB Ltd., 
Chandigarh    

16/9/09 61,58, 771/- Repeat PO 
to earlier 
open 
tender  

28.2.10 11/2012  - 60% 60,58,771/- CE/SO
, 

BBMB, 
CHD  

Relays on 1st unit (unit no.2), 2nd 
unit (unit no. 5) and   3rd unit (unit 

no. 4th) commissioned.  
Commissioning of unit no. 1 & 3 
linked with R,M & U. 

PO 521 Director/ 
P&D(PPs) 
BBMB, CHD 

2.  NIT 398 SE/BPH 
Circle, 
Nangal  

Supply,  Design, 
Manufacture, Erection, 
Testing,   and 
Commissioning of    
Numerical Low Impedance 
Bus Bar Protection 
Scheme (Centralized 
Configuration) for 220kV, 
Bhakra Right Bank Power 
Ho use Switchyard of 
BBMB. 

M/s. 
Schweitzer 
Engineering 
Laboratorie
s Pvt. Ltd., 
Pitampura, 
Delhi 

2/1/2018  27,50,561/-  Open  -   - - - - CE/SO
, 

BBMB
, CHD  

PO No. 684 /PHD/P&C-182 Dated 

2.1.2018    placed upon    M/s. 

Schweitzer Engineering. 
 Material received at site.        
Tehcnical sheet issued. 

PO 684 Director/ 
P&D(PPs) 
BBMB, CHD 
182 

3.  NIT 381 CE/Gen, 
BBMB, 
Nangal 

Replacement of existing 
Generator Protection of 
unit no. I,II & IV to VI with 
latest numerical Generator 
Protection Scheme of 
Pong Power House, 
Talwara. 

M/s 
Schneider 
Electric 
Infrastructur
e Ltd 

01.05.201
8 

1,88,78,19
1/- 

Open - - - -  
- 

CE/SO
, 

BBMB
, CHD 

PO no. 685/PHD/P&C-159 dated 
01.05.2018 placed upon M/s Schneider 
Electric Infrastructure Ltd.  DI Issued vide 
this office letter no 2973-77/PHD/P&C-
159-VOL-II Dated 24.05.2019.Material 
received at side. 

PO 685 Director/ 
P&D(PPs) 
BBMB, CHD 
159 

4.  
 
 
 

 

NIT 429 CE/TS, 
BBMB, 
Chandigarh 

Supply, Delivery, Testing  
including  Demonstration  
of one no. portable high 
voltage testing set along 
with standard accessories 
for Dehar Power House 
BBMB, Slapper 

M/s. Rectifier 
& Electronic 
Pvt. Ltd. 
10/3, DLF 
Industrial 
Area Moti 
Nagar, new 
delhi  

24.01.2019 ₹30,34,360/
- 

Open - - - -  
- 

CE/SO, 
BBMB, 
CHD 

PO No. 705/PHD/P&C-177 dated 
24.01.2019 placed upon  M/s. Rectifier & 
Electronic Pvt. Ltd.Material Received at 

site. Tehcnical sheet issued. PO 705 Director/ 
P&D(PPs) 
BBMB, CHD 
177  



 A NNEXURE-II 

Monthly Return in respect of on-going contracts with award value more than Rs. 2 LacsFor the month of June, 2019 
Sr 
no.  

Tender 
/supply 
Order No. 

Name of 
executing / 
procurement 
office 

Name of work Name of 
contracto
r/ 
Supplier 

Date of 
award 

Awarded 
amount 
Rs in cr. 

Whethe
r Ltd./ 
open 
press/ 
Single 
tender 

Date of 
Start of 
Work/ 
supply 
as per 
contract 

Date of 
completio
n of work/ 
supply as 
per 
contract 

Date 
of 
actual 
compl
etion 
of 
work/ 
suppl
y 

Pr
og
re
ss 
in 
% 

Final 
value 
of work 
done/ 
supply  
Rs in 
cr. 

Awa
rdin
g 
auth
ority 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1. 1) Agreement 

for 
Implementatio
n No. 
486/PHD/BH
-II-413 dated 
02.11.2007 
 
 
 
 
 
 
 
 
 
2) Off Shore 
Supply 
Contract No. 
487/  PHD/ 
BH-II-413  
dated  
04.11.2007) 
for JPY 
3,240,495,000
/- 
3)  On Shore 

Service  for 
Turbine 
Portion 
Contract 
No.488/ 
PHD /BH-II-
413 dated  
04.11.2007 
for JPY 
498,265,000
/-+ 
INR 
200,409,265
/- 
4)On Shore 

Supply 
Contract No. 
489/PHD/ 
BH-II-413 
dated 
13.11.2007 

Purchaser: 
Chief 
Engineer/Sys
tem 
Operation, 
BBMB (PW), 
Chandigarh. 
Engineer-in-
Charge  
Works 
Engineer-in-
Chief/ 
Generation, 
BBMB (PW), 
Nangal 
Township, 
BBMB, 
Nangal 
Township. 
 
 

R,M&U of 5  
Hydro 
generating units 
of  Bhakra Left 
Bank Power 
House 

Sr. No. 1 

Consortium 
led by M/s 
Sumitomo 
Corporation, 
Japan (with 
other 
members i.e. 
M/s Hitachi, 
Ltd., Japan 
and M/s VA 
Tech Hydro 
GmbH, 
Austria [now 
named as                
M/s Andritz 
Hydro 
GmbH, 
Austria] 
Sr. No. 2 
M/s 
Sumitomo 
Corporation, 
Japan 
 
 
Sr. No. 3 

M/s Hitachi, 
Ltd., Japan 
 
 
 
Sr. No. 4 

M/s VA Tech 
Hydro 
GmbH, 
Austria [now 
named as 
M/s Andritz 
Hydro 
GmbH, 
Austria]. 
Sr. No. 5 
M/s VA Tech 
Hydro 
GmbH, 
Austria [now 
named as 

21.11.07 489.77(wit
h taxes & 
duties) 

Open 
Press 

02.01.08 27.11.12 Under 
progress 
 

65
% 

 341.73 Full 
Board 
of 
BBMB 

1. Presently, R, M&U of five no. hydro-generating units at Bhakra Left 
Bank Power House has been taken in hand. 

2. In deference to approval of the Board, accorded in its 197 th Board 
meeting held on 24.10.2007 at Chandigarh, Notification of Award for R, 
M&U works was issued in favour of Consortium led by M/s Sumitomo 
Corporation, Japan (with other members i.e. M/s Hitachi, Ltd., Japan 
and M/s VA Tech Hydro GmbH, Austria [now named as M/s Andritz 
Hydro GmbH, Austria] on 27.10.2007. Subsequently, Agreement for 
Implementation has been signed on 2.11.2007. In pursuance thereof, 
following Contracts have been signed:- 

a. Off Shore Supply Contract Agreement and On Shore Service 
Contract Agreement for Turbine Portion between BBMB and M/s 
Sumitomo Corporation, Japan and between BBMB and M/s Hitachi, Ltd., 
Japan respectively both on 4.11.2007. 

b. On Shore Supply Contract and On Shore Service Contract 
Agreements for Generator Portion on 13.11.2007 between BBMB and 
M/s VA Tech Hydro GmbH, Austria [now named as M/s Andritz Hydro 
GmbH, Austria]  

c. Agreement for Assignment in respect of On Shore Supply 
Contract and On Shore Service Contract Agreements for Generator 
Portion in favour of M/s VA Tech Hydro India Pvt. Ltd. On 21.11.2007 
among BBMB, M/s VA Tech Hydro GmbH, Austria and M/s VA Tech 
Hydro India Pvt. Ltd. [M/s VA Tech Hydro now named as M/s Andritz 
Hydro] 

3. Effective Date of the Contract Agreements for R, M&U works of 5 no. 
Hydro Power Generating Units is 2nd January, 2008. 

4. First Unit (Unit No. 2):  

Scheduled date for commencement of RM&U work on the first Unit (Unit No. 
2) was                               1 st January, 2010. But due to discrepancy in the 
metallurgy of the Runner Crown and Runner Band during inspection at works 
of M/s Hitachi in Japan, RM&U work commenced by the Consortium on 26 th 
April, 2010 and taken over for operation run on 18th July, 2013. The Unit is 
running at uprated output of 126 MW. 
 Regarding localized cavitation, the modification of runner blade 
profile through solid piece welding carried out at the site by 10th June, 2016 
as per meeting held by the Management with the Consortium on 13 th 
January, 2016 and 02nd March, 2016.  
 The modified runner was inspected by the joint team of M/s Hitachi 
and BBMB on dated 21.11.17 and “No cavitation” has been observed on the 
modified portion. The modification of runner blade profile through solid piece 
welding has been approved in the 230th meeting of full Board of BBMB on 
dated 19.11.2018. BBMB issued TOC of the Unit No. 2 to the consortium on 
dated 29.11.2018.  

5.Second Unit (Unit No. 5): 

R, M&U works on 2nd Unit (Unit No. 5) commenced by the Consortium on 11 th 
April, 2011 and taken over for operational run on 02.10.2013.The Unit is 
running with output of 126 MW. 
Based on the report of CPRI, Bangalore, spare new Generator Shaft (as 



read with 
assignment 
agreement 
dated 
21.11.07 for 
INR 
1,675,672,1
61/- 
5)  On Shore 

Service for 
Generator 
Portion 
Contract. 
490/PHD/BH
-II-413 dated 
13.11.2007 
read with 
assignment 
agreement 
dated 
21.11.07 for 
INR 
255,000,000
/- 
 
 

M/s Andritz 
Hydro 
GmbH, 
Austria] 
For Sr. No. 
4 & 5 

Assignmen
t 
Agreement
s signed on 
21.11.2007 
with M/s 
VA Tech 
Hydro 
GmbH, 
Austria and 
M/s VA 
Tech 
Hydro India 
Pvt. Ltd. 
[M/s VA 
Tech 
Hydro now 
named as            
M/s Andritz 
Hydro]. 
 

earlier ordered on M/s Andritz Hydro) alongwith the new spider rim and other 
related parts ordered on dated 14.10.2016 on M/s Andritz Hydro GmbH, 
Austria have been replaced with existing components of Unit No. 5 of Bhakra 
Left Bank Power House.  
 The work for the replacement of shaft, spider, rim and other related 
parts alongwith various activities had been started on 21.10.2016 and put on 
commercial run on dated 15.06.2018.M/s Hitachi, Japan has planned to 
modify the runner blade profile of this Unit through solid piece welding in situ 
in the month of February- March, 2020. 

6.Third Unit (Unit No. 4) 

The Unit was taken on R, M & U works on 22.11.2013 and taken over for 
operational run on 05.08.2015 and is presently running at uprated output of 
126 MW. The Unit has been taken on Shutdown on 4 th April, 2019 and 
handed over to M/s Hitachi, Japan for modification of runner. The work of 
modification of Runner blades profile is completed on 18th May, 2019. The 
Unit is running with output of 126 MW 

7. Fourth Unit (Unit No. 3) 

Unit has been taken on shutdown for RM&U works on 1st April, 2019.  The 

dismantlement of various components viz slip ring assembly, thrust head, 

upper guide bearing, lower guide bearing, top bracket, Generator coolers, 

DE&NDE fans etc. completed successfully. The rotor decoupled from the 

turbine shaft on dated 05.04.2019. The rotor has been taken out from the 

pit on dated 29.04.2019. The NDT of Generator shaft and rotor spider 

completed on 10.5.19. Work of Stator Assembly of Unit No.3 in the service 

bay was started on 22nd January, 2019.Stator frame segments has been 

joined together on 29.01.2019.Final welding of sole plates with the stator 

frame completed on 15.2.19. The stator core punching have been placed to 

its position &final core pressing completed on 3.04.2019. The core flux test 

of stator core completed successfully on dated 08.04.2019.The placement 

of bottom bars to the stator slots has been started on 25.04.2019 and 

completed on 05.05.2019.The HV test on bottom bars after its placement 

has been done on 13.5.2019 successfully. The placement of top bar to the 

stator slots has been started on 14.5.2019 and completed on 

23.5.2019.The HV test on Top bars carried out successfully on 25.5.2019. 

Brazing of stator bar end joints on DE side & NDE side started on 26.5.19 & 

12.6.19 and completed on 5.6.19 &19.6.19 respectively. The work of 

Insulation cap on the stator bar end joints on DE side & NDE side started 

on 6.6.19 & 19.6.19 and completed on 11.6.19 & 22.6.19 respectively. The 

work of stator terminal assembly is in progress. The Turbine runner along 

with shaft has been taken out from the pit on 17.5.2019. Shaft decoupled 

from the runner on 29.5.2019. The Turbine runner along with shaft has 

been taken out from the pit on 17.5.2019. Shaft decoupled from the runner 

on 29.5.2019.Unit has been planned to be commissioned by 

November/December, 2019. 

8.Fifth Unit (Unit No. 1) 

The commencement of RM&U works shall be based on commissioning of 
fourth unit. In case shutdown of this unit is taken in the month of September, 
2019, the R,M&U works are anticipated to be completed by April/May, 2020.  

9. R, M&U works are likely to be completed in 20-21.           

Formatted: Position: Horizontal: Left, Relative to:

Column, Vertical: In line, Relative to: Margin, Horizontal:

 0", Wrap Around



2 Purchase 
order no. 
704/PHD/ BH-
II 460-A 
dated 
04.01.2019.  

P&D(PPs) 
Directorate, 
PHD 
(Bhakra-II 
Cell), 
Flat No.-75, 
SLDC 
Residential 
Complex, 
Indl. Area-
Ph. I, 
Chandigarh – 
160002 

Supply of gate 
valves of 
various sizes 
for different 
types of Water 
Supply Systems 
for Bhakra Left 
Bank Hydro 
Power House 

M/s A.V 
Valves, 
Agra 

4.01.19  89,37,811/- 
(without 
taxes)   

Open 
press 

The 
technical 
clearance 
of the 
P.O. will 
be 
deemed 
from 
receipt of 
approved 
drawings 
by  the 
supplier 

24 weeks  Under 
process 

15
% 

- MLPC QAP submitted by the firm, approved by this office on 29.04.2019. Revised 
drawing submitted by the firm, approved by this office on dated 03.05.2019.  

3 Purchase 
order no. 
708/PHD/ BH-
II 465 dated 
10.06.2019.  

P&D(PPs) 
Directorate, 
PHD 
(Bhakra-II 
Cell), 
Flat No.-75, 
SLDC 
Residential 
Complex, 
Indl. Area-
Ph. I, 
Chandigarh – 
160002 

Design, supply, 
installation/Erec
tion & 
commissioning 
of 2 Nos. 
additional RTU 
Panels & 
Extension of 
existing SCADA 
system of 
Bhakra Left 
Bank Power 
House to  
SLDC 
Chandigarh 
Complex 
through existing 
OPGW Cable 

M/s 
Andritz 
Hydro, 
Austria  

10.06.19 3,0,8,99,840/- 
(without 
taxes)   

Single 
tender  

17.06.19 1. 20 
weeks 
from 

17.06.19 for 
first 3 units  
2. 15 days 
for each 
unit after 
completion 
of RM&U 
works of 
unit no 
3&1 from 
Bhakra left 
bank 
power 
house.  

Under 
process 

10
% 

- 
 
 
 
 
 
 
 
 
 

MLPC The drawings have been submitted by the firm for approval by BBMB which 
have been sent to field office for checking/vetting as per site requirement. 

                  

                                        Addl. SE/Bhakra-II Cell,    
          BBMB, Chandigarh 

                 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Monthly Return in respect of ongoing contracts with award value more than Rs. 2 Lacs for the month of JUNE 2019 for PLC Cell 

S.
n
o 

Tender/ 
Supply 
Order No. 

Name of 
the 
Executing/
Procureme
nt office 

Name of the 
Work 

Name of 
Contractor
/Supplier 

Date of 
Award 

Awarded 
Amount 

(Rs.) 

Wheth
er 
Ltd./O
pen 
Press/S
ingle 
Tender 

Date of Start 
of 
Work/supply 
as per 
contract 

Date of 
completio
n of 
work/supp
ly as per 
contract 

Progress 
in %age 

Final 
value 
of 
work 
done
/supp
ly Rs. 

Awar
ding 
Auth
ority 

Remarks 

1. Purchase 
order no. 
239 / 
BBMB/DPR
/PLC-P- 
43/PO 
dated 
:19.06.19 

PLC Cell 
O/O 
Director 
Power 
Regulation 

Design, 
manufacture, 
assembly and 
testing before 
dispatch and 
delivery of                   
05 (five) nos. 
Digital Selective 
Level Meter-cum-
Level Oscillators 
for BBMB Power 
Line Carrier 
Communication 
System. 

M/s  WTC 
Enterprises 
Ltd. 
Mumbai 

19.06.19 4360000/- 
GST EXTRA 

Open After the 
receipt of 
approved 
drawings by 
the supplier 

Within 14 
weeks 
from date 
of receipt 
of 
approved 
drawings 
by the 
supplier 

10% ---- MLPC The Catalogue 
as submitted by 
the firm for 
approval has 
been sent to 
Director/P&C 
(End User) 

 

 

 

 

 

 

 

 

 

 

 


